
Activity ID Activity Name Remaining
Duration

Physical %
Complete

Start Finish

Agriculture CollegeAgriculture College 62 01-Jun-10 A 30-Jun-11

PreliminaryPreliminary 0 01-Jun-10 A 21-Jul-10 A

FoundationFoundation 0 27-Jul-10 A 30-Oct-10 A

Super StructureSuper Structure 0 24-Sep-10 A 01-Apr-11 A

Ground FloorGround Floor 0 24-Sep-10 A 04-Feb-11 A

First FloorFirst Floor 0 03-Nov-10 A 20-Feb-11 A

Second FloorSecond Floor 0 30-Nov-10 A 01-Apr-11 A

MiscellaneousMiscellaneous 62 04-Dec-10 A 30-Jun-11

BrickworkBrickwork 5 04-Dec-10 A 04-May-11

A1346 Ground Floor 0 100% 04-Dec-10 A 08-Mar-11 A

A1348 First Floor 0 100% 14-Dec-10 A 29-Apr-11 A

A1350 Second Floor(Remaining 200 cum) 5 100% 19-Jan-11 A 04-May-11

ElectricalElectrical 32 18-Mar-11 A 21-Jun-11

A1352 Install Mains, DBs, in Power Room 0 100% 04-Apr-11 A 23-Apr-11 A

A1354 Install DBs on floors, run wiring 0 100% 18-Mar-11 A 28-Apr-11 A

A1356 Install Fixtures 30 0% 21-May-11 19-Jun-11

A1358 Test & Commission 2 0% 20-Jun-11 21-Jun-11

PlumbingPlumbing 44 18-Mar-11 A 17-Jun-11

A1360 Toilets & piping works 27 50% 18-Mar-11 A 31-May-11

A1362 Drainage works 23 30% 08-Apr-11 A 31-May-11

A1364 Sewerage works 23 30% 08-Apr-11 A 31-May-11

A1366 Drinking water/ water coolers 15 0% 01-Jun-11 15-Jun-11

A1368 Test & Commission 2 0% 16-Jun-11 17-Jun-11

PlasterPlaster 31 14-Jan-11 A 31-May-11

A1370 Internal Plaster 14 70% 14-Jan-11 A 14-May-11

A1372 External Plaster 31 20% 15-Apr-11 A 31-May-11

FlooringFlooring 40 03-Apr-11 A 08-Jun-11

A1376 Lay Flooring 40 30% 03-Apr-11 A 08-Jun-11

Doors & WindowsDoors & Windows 40 20-Apr-11 A 13-Jun-11

A1380 Install Doors and Windows 40 10% 20-Apr-11 A 13-Jun-11

PaintingPainting 53 15-Apr-11 A 21-Jun-11

A1382 Internal Painting 45 10% 15-Apr-11 A 13-Jun-11

A1384 External Painting 45 0% 02-May-11 15-Jun-11

A1386 Paint Doors Windows 30 0% 23-May-11 21-Jun-11

Commisioning & HandoverCommisioning & Handover 9 22-Jun-11 30-Jun-11

A1388 Inspection & Handover 9 0% 22-Jun-11 30-Jun-11

A1390 FOP 0 0% 30-Jun-11
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30-Jun-11, Agriculture College

21-Jul-10 A, Preliminary

30-Oct-10 A, Foundation

01-Apr-11 A, Super Structure

04-Feb-11 A, Ground Floor

20-Feb-11 A, First Floor

01-Apr-11 A, Second Floor

30-Jun-11, Miscellaneous

04-May-11, Brickwork

Ground Floor

First Floor

100% Second Floor(Remaining 200 cum)

21-Jun-11, Electrical

Install Mains, DBs, in Power Room

Install DBs on floors, run wiring

0% Install Fixtures

0% Test & Commission

17-Jun-11, Plumbing

50% Toilets & piping works

30% Drainage works

30% Sewerage works

0% Drinking water/ water coolers

0% Test & Commission

31-May-11, Plaster

70% Internal Plaster

20% External Plaster

08-Jun-11, Flooring

30% Lay Flooring

13-Jun-11, Doors & Windows

10% Install Doors and Windows

21-Jun-11, Painting

10% Internal Painting

0% External Painting

0% Paint Doors Windows

30-Jun-11, Commisioning & Handover

0% Inspection & Handover

FOP
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