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College of Home Science,College of Home Science, 126 13-Sep-10 A 02-Sep-11

PreliminaryPreliminary 0 01-Oct-10 A 15-Oct-10 A

FoundationFoundation 0 13-Sep-10 A 03-Apr-11 A

SuperStructureSuperStructure 62 13-Jan-11 A 30-Jun-11

Ground FloorGround Floor 43 13-Jan-11 A 11-Jun-11

A1400 Erection of columns 0 100% 13-Jan-11 A 28-Mar-11 A

A1410 Staging & shuttering for slab & Beams 0 100% 22-Feb-11 A 24-Apr-11 A

A1420 Reinforcement laying for slab & beams 12 75% 24-Feb-11 A 11-May-11

A1430 Concreting (Total 9849/Comp. 5469 sqm) 15 55% 28-Feb-11 A 14-May-11

A1440 Curing 22 55% 02-Mar-11 A 21-May-11

A1450 Removal of staging & fixing strategic props 28 25% 30-Mar-11 A 28-May-11

A1460 Brickwork 35 10% 04-Apr-11 A 04-Jun-11

A1470 Cleanup debris 7 0% 05-Jun-11 11-Jun-11

First FloorFirst Floor 62 06-Apr-11 A 30-Jun-11

A1480 Erection of coulmns 25 30% 06-Apr-11 A 24-May-11

A1490 Staging & shuttering for slab & Beams 30 10% 25-Apr-11 A 29-May-11

A1500 Reinforcement laying for slab & beams 32 0% 29-Apr-11 A 02-Jun-11

A1510 Concreting 32 0% 04-May-11 04-Jun-11

A1520 Curing 39 0% 04-May-11 11-Jun-11

A1530 Removal of staging & fixing strategic props 30 0% 20-May-11 18-Jun-11

A1540 Brickwork 30 0% 25-May-11 23-Jun-11

A1550 Cleanup debris 7 0% 24-Jun-11 30-Jun-11

MiscellaneousMiscellaneous 71 24-Jun-11 02-Sep-11

ElectricalElectrical 69 24-Jun-11 31-Aug-11

A1640 Install Mains, DBs, in Power Room 20 0% 24-Jun-11 13-Jul-11

A1650 Install DBs on floors, run wiring 10 0% 14-Jul-11 23-Jul-11

A1660 Install Fixtures 25 0% 04-Aug-11 28-Aug-11

A1670 Test & Commission 3 0% 29-Aug-11 31-Aug-11

PlumbingPlumbing 58 24-Jun-11 20-Aug-11

A1680 Lay underground pipes 10 0% 24-Jul-11 02-Aug-11

A1690 Manholes & chambers 15 0% 03-Aug-11 17-Aug-11

A1700 Toilets 30 0% 24-Jun-11 23-Jul-11

A1710 Drinking water/ water coolers 15 0% 24-Jun-11 08-Jul-11

A1720 Test & Commission 3 0% 18-Aug-11 20-Aug-11

PlasterPlaster 37 24-Jun-11 30-Jul-11

A1730 Internal Plaster 30 0% 24-Jun-11 23-Jul-11

A1740 External Plaster 30 0% 01-Jul-11 30-Jul-11

FlooringFlooring 30 14-Jul-11 12-Aug-11

A1760 Lay Flooring 30 0% 14-Jul-11 12-Aug-11

Doors & WindowsDoors & Windows 20 29-Jul-11 17-Aug-11

A1770 Install Doors and Windows 20 0% 29-Jul-11 17-Aug-11

PaintingPainting 43 16-Jul-11 27-Aug-11

A1780 Internal Painting 30 0% 24-Jul-11 22-Aug-11

A1790 External Painting 30 0% 16-Jul-11 14-Aug-11

A1800 Paint Doors Windows 15 0% 13-Aug-11 27-Aug-11

Commisioning & HandoverCommisioning & Handover 2 01-Sep-11 02-Sep-11

A1810 Inspection & Handover 2 0% 01-Sep-11 02-Sep-11

A1820 FOP 0 0% 02-Sep-11
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02-Sep-11, College of Home Science,

15-Oct-10 A, Preliminary

03-Apr-11 A, Foundation

30-Jun-11, SuperStructure

11-Jun-11, Ground Floor

Erection of columns

Staging & shuttering for slab & Beams

75% Reinforcement laying for slab & beams

55% Concreting (Total 9849/Comp. 5469 sqm)

55% Curing

25% Removal of staging & fixing strategic props

10% Brickwork

0% Cleanup debris

30-Jun-11, First Floor

30% Erection of coulmns

10% Staging & shuttering for slab & Beams

0% Reinforcement laying for slab & beams

0% Concreting

0% Curing

0% Removal of staging & fixing strategic props

0% Brickwork

0% Cleanup debris

02-Sep-11, Miscellaneous

31-Aug-11, Electrical

0% Install Mains, DBs, in Power Room

0% Install DBs on floors, run wiring

0% Install Fixtures

0% Test & Commission

20-Aug-11, Plumbing

0% Lay underground pipes

0% Manholes & chambers

0% Toilets

0% Drinking water/ water coolers

0% Test & Commission

30-Jul-11, Plaster

0% Internal Plaster

0% External Plaster

12-Aug-11, Flooring

0% Lay Flooring

17-Aug-11, Doors & Windows

0% Install Doors and Windows

27-Aug-11, Painting

0% Internal Painting

0% External Painting

0% Paint Doors Windows

02-Sep-11, Commisioning & Handover

0% Inspection & Handover

FOP

College of Home Science, Bar Chart 02-May-11 05:29
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